

ADDENDUM NO. 1

TO: ALL PLAN HOLDERS

RE: City of McGehee, AR – Water and WTP Improvements

ADDENDUM DATE: June 14, 2024


The Plans, Specifications and Contract Documents for the above referenced project are hereby modified as follows:

PROJECT UPDATE

1. Time required to complete base bid work has increased to 360 calendar days from 120 calendar days.

ADDENDUM NO.1 ISSUED BY:

A.L. FRANKS ENGINEERING



Cody Stringer, P.E.
Project Manager



Attachment: